

1-22-06 DRAFT

Projected Aamodt Settlement Implementation Process

- | | | |
|------|---|---|
| I. | Settlement Agreement Process | |
| | A. Agreement completed and approved by governments (excluding U.S.) | March 15, 2006 |
| | Agreement open for signature by individuals | February 1, 2006 |
| | Agreement approved by City of Santa Fe | April 17, 2006 |
| | B. Draft Proposed Cost-Sharing Agreement completed | June 16, 2006 |
| II. | Federal Legislation Process | |
| | A. Parties submit draft legislation to congressional delegation
To approve Agreement and to authorize settlement project | April 17, 2006 |
| | B. Legislation passed | As soon as possible |
| | C. Secure authorized funding | Ongoing, after
legislation passed |
| III. | Administrative Process | |
| | A. Develop Rules re: Impairment Fund | Beginning April 30,
2006 |
| | B. Develop Water Master Rules and Regulations | Beginning April 30,
2006 |
| IV. | State Legislative Process | Meet with Interim
Legislative
Committees
beginning May 1,
2006 for introduction
in the
2007 Session |
| | A. Enabling Legislation | |
| | B. Construction Fund | |
| | C. Impairment Fund | |
| | D. Connection Fund | |
| V. | Court Process | |
| | A. Motion re: process, addressing
1. Procedures for notice | Nov. 1, 2006 |

2. Schedule for joinder
 3. Opportunity to join the agreement
 4. Opportunity to object
 5. Process to address objections
 6. Process to consider Interim Administrative Order for Administration and Water Master Rules
- B. Court order approving process At Court's discretion
- C. Motion to Approve Settlement Agreement and to Enter Interim Administrative Order No sooner than 60 days after legislation enacted
1. Notice sent
 - a. Opportunity to accept settlement or object (Deadline for individuals to sign)
 - b. If no response, then Motion for Order to Show Cause
 2. Objections heard and resolved At Court's discretion
 - a. Informal-meetings
 - b. Formal-litigation
- D. Interim Administrative Order entered At Court's discretion
- E. Complete non-Pueblo adjudication Before Dec. 15, 2012
1. NonPueblo surface water priorities Beginning June 1, 2006
 2. Complete adjudication of domestic wells Beginning Nov. 1, 2006
 3. Errors and omissions To be determined after completion of 1. & 2.
- F. Final Decree entered, after any necessary inter se phase Before Dec. 15, 2012